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1.0 Introduction

1.1 General

In March 2010, Tetra Tech was requested by the United States Agency for International
Development (USAID) to perform an evaluation of the United States Army Corps of
Engineers (USACE) Mini-Hydropower Technical Assessment Team (TAT) Technical
Assessment Reports previously completed for both the Afghanistan Mini-Hydropower Pul-e-
Khumri | Power Plant and the Pul-e-Khumri Il Power Plant (located in Pul-e-Khumri,
Afghanistan) in March and April of 2008. A Tetra Tech team travelled to Pul-e-Khumri on 10
April 2010 to visit with the plant staff to gain additional information on the two facilities

as well as take note of improvements having been made as a result of the USACE inspection
team’s findings and recommendations made in April 2008. Tetra Tech finished its work at the
two sites on 12 April 2010.

USAID previously engaged the services of the USACE Afghanistan Engineering District
(AED) and the Corps Hydroelectric Design Center (HDC) to investigate and evaluate the
conditions at these two mini-hydroelectric power generating sites and provide its site
assessments in March and April of 2008. The purpose of that work was in support of the
overall USAID program to restore and/or otherwise further develop Afghanistan’s in-country
hydroelectric resources. During the TAT inspections, no testing was performed other than
certain demonstrations of equipment operation.

1.2 Purpose of Tetra Tech Report

The primary purpose of this Tetra Tech report is to present an update to the two inspection
reports prepared by the USACE in April 2008 for two existing mini-hydroelectric power
plants located at the City of Pul-e-Khumri in the Baghlan Province in northern Afghanistan.
These power plant sites include the Pul-e-Khumri I and Pul-e-Khumri 1l mini-hydroelectric
dams and power plant facilities.

Tetra Tech project staff and GardaWorld security staff traveled to the City of Pul-e-Khumri
on 10 April 2010 and spent two days visiting the plant staff at the Pul-e-Khumri |
hydroelectric plant facility and one day at the Pul-e-Khumri 1l hydroelectric plant facility.
Tetra Tech personnel stayed at the Baghlan Hungarian PRTHnd (USAID
Field Program Officer at the Baghlan Hungarian PRT) assisted Tetra Tech in setting up
meetings with the appropriate hydroelectric plant staff as well as provided needed
information on the two sites. Several Pul-e-Khumri plant managers and senior engineering

staff met with Tetra Tech project personnel (see listings below). A GardaWorld security staff
member served as the language interpreter.

Director for Seasonal Power Point

Director of Engineering )
Main Director

Deputy Engineer

Tetra Tech

Tetra Tech

GardaWorld Translator

Attendees at Pul-e-Khumri | Plant:

Plant Engineer
Plant Engineer
Plant Engineer
Plant Engineer

Tetra Tech
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Attendees at Pul-e-Khumri Il Plant:

Plant Manager
Plant Engineer
Plant Engineer

Acting Chief Director
Electrical Lab Director
Engineer

Tetra Tech

Tetra Tech
GardaWorld Translator

The purpose of each plant site visit was to review plant work that may have been performed
in the interim concerning the USACE recommendations given to the plant operators two
years ago, update any related information, identify plant improvements, and to perform a
limited reconnaissance task, take project photographs, and to report on anything new for the
two facilities.

The USACE reports are titled the Afghanistan Mini-Hydropower Pul-e-Khumri | Technical
Assessment Report and the Afghanistan Mini-Hydropower Pul-e-Khumri 1l Technical
Assessment Report. Both reports are dated April 28, 2008 and were prepared by the USACE
Mini-Hydropower Assessment Team. Sponsorship was provided by USAID. The USACE
presented in detail the observations, findings and specific details of each hydro plant facility
after conducting separate inspections at the two facilities in April 2008, two years before the
time of the Tetra Tech site visits. Photographs taken by Tetra Tech personnel that depict and
support certain aspects of the Tetra Tech commentary that follows herein are presented in the
Appendix.

1.3 Power Plant Project Location(s)

The City of Pul-e-Khumri, with a USACE-reported population of 191,600 (circa 2008), is
located in the northern part of the Baghlan Province approximately 225 kilometers (km) north
of Kabul, Afghanistan on the A76 Highway (see Figurel). Name variants for the city include
Pul-e-Khumri, Pul-e Khomri, Pol-e Khomri, Poli Khomri, and Pul-i-Khomri.

The two hydroelectric powerhouses are located in the city on an irrigation canal that runs
generally parallel to the Baghlan River. The locations of the Pul-e-Khumri I and 11
hydroelectric dams and power plant facilities are indicated on Figure 1. The Pul-e-Khumri |
dam and power house is located to the south and upstream of the Pul-e-Khumri Il dam at a
distance of approximately six kilometers (6 km). The Baghlan River flows in a generally
south to north direction through the City of Pul-e-Khumri. The power plant latitude and
longitude coordinates and approximate site elevation data are noted below.

N Pul-e-Khumri I Power Plant Coordinates (upstream plant site)
MGRS: 42S VE 73983 77476

Latitude: N 35.94122 degrees

Longitude: E 68.71156 degrees

Approx. Site Elevation: 638 meters (638 m)

N Pul-e-Khumri Il Power Plant Coordinates (downstream plant site)
MGRS: 42S VE 71884 81991

Latitude: N 35.98194 degrees

Longitude: E 68.68811 degrees

Approx. Site Elevation: 618 meters (618 m)

Tetra Tech
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1.4  Hydroelectric Power Plant Histories

The Pul-e-Khumri | dam and powerhouse, located upstream of the Pul-e-Khumri 11
hydroelectric facility, was built in 1941 using German equipment. This plant belongs to the
Ministry of Mines and Industry and reportedly is operating at low capacity. The powerhouse
has an installed capacity of three 1.6 MW Kaplan-type turbine units (4.8 MW total). Each
turbine unit has generators rated at 2.0 MVVA, or 1.6 MW each, and the plant has a total
nameplate generation capacity of 6.0 MVA, or 4.8 MW.

The Pul-e-Khumri Il power house was built on the Baghlan River in 1964 by the United
Soviet Socialist Republic (USSR). The original three Russian Kaplan turbines are in place
and operational. However, this three-unit 9.0 MW plant (which also belongs to the Ministry
of Mines and Industry) is operating at a low capacity (3.6 MW) due to governor and voltage
regulator problems and limited by the existing much reduced capacity due to excess sediment
loading in the power canal over a reported period of 30 years without having been dredged.
The purpose of this plant was to provide power to the towns of Pul-e-Khumri, Baghlan, and
Kunduz. Typically, only one turbine unit is operated (at approximately 750 kW) during the
winter periods due to low river flow conditions.

Tetra Tech
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FIGURE 1 — PUL-E-KHUMRI | AND Il HYDRO PLANTS LOCATION MAP
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2.0 Average Project Life of Hydroelectric Power Plant Facilities

For general reader information purposes, the average project life for several hydroelectric
power plant components at a typical hydroelectric power plant facility, including structural,
mechanical and electrical components are provided below.

Type of Structure/Facility Average (Expected) Project Life

1. Concrete Dams 100 to 150 years

2. Waterways
a) Penstocks

i) Steel 40 to 50 years
i) Concrete 25 to 50 years
b) Canals and Tunnels 50 to 100 years
3. Power House and Equipment
1) Buildings 35 to 50 years
ii) Generators 25 years
iii) Transformers 30 years
iv) Turbines (hydraulic) 5 years
v) Pumps 20 to 25 years
Tetra Tech
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3.0 Generalized Preventive Maintenance and Inspection Schedule
for Hydroelectric Power Plant Facilities

For reader information purposes, a generalized preventive maintenance and inspection
schedule is presented below for hydroelectric power plant facilities.

Inspection/Maintenance

Frequency

Monthly

Quarterly

Bi-annually
(twice per year)

Annually

Hydroelectric Power Plant
Facility Component Parts

i) Turbine cover parts (check for leakage,
drainage holes, servomoter connections,
turbine shaft and cover, oil pump, etc.)

i) Operating rings of turbines

iii) Guide vane mechanisms

i) Servomotors
i) Ejector cabinet feedback systems

1) Governor mechanisms
i) Gauges
iii) Grease pumps for guide vanes and guide
bearings
iv) Grease pipes connected to grease pumps

1) Turbine auxiliaries (i.e., oil pressure tanks,
turbine guide bearings, turbine
instrumentation)

ii) Scroll casing runners with guide vanes

iii) Emergency slide valves

iv) Pit liners

v) Draft tubes

vi) Runner blades (check for cavitational
damages, cracks, and overall wear)

Tetra Tech
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4.0 Pul-e-Khumri | Power Plant Facility

In the USACE April 2008 report, several recommendations were made relative to the
mechanical, electrical and civil works components of the Pul-e-Khumri | facility that
included both short- and long-term recommendations, and are addressed in the following
paragraphs. Tetra Tech is in overall general agreement with the USACE Pul-e-Khumri |
findings in April 2008.

4.1 USACE-Reported Mechanical Equipment Conditions and
Recommendations

Most of the mechanical equipment at the existing Pul-e-Khumri I mini-hydroelectric power
plant facility reportedly is original, except for the turbines which were replaced (circa 1970)
because of extensive erosion and cavitation damage to the turbine runner blades. However,
the existing turbines previously installed reportedly had been “used” equipment from another
plant and were not specifically designed for this plant facility. The runner blades of the
existing turbines also have undergone considerable erosion and cavitation damage.

In the USACE April 2008 report, short-term recommendations were made relative to the
mechanical components of the Pul-e-Khumri | facility that included the replacement and/or
rebuilding of the governors and the installation of new turbine runners, couplings and guide
bearings. The USACE short-term electrical recommendations were made to repair the
governor system and voltage regulators, repair the main unit breakers, feeders, disconnects
and miscellaneous electrical equipment, and perform miscellaneous diagnostic testing of the
generators and transformers. Other short-term recommendations included ordering/procuring
spare parts, dredging the existing power channel, and replacing a leaking roof to the existing
power house. The USACE further recommended that the repair and replacement work be
contracted separately, however, that plant staff could be used for the labor forces.

At the time of the USACE site visit to this facility two years ago, two Kaplan turbine units,
designated U2 and U3 were operating with a total output of 1.4 MW (the reported maximum
output then). The first Kaplan turbine unit, designated as U1, reportedly was not in use
because of a failed governor step motor. A plant staff member at that time indicated that
during low river flow conditions, particularly in late summer, only one unit could operate and
then only for a few weeks. This situation was also reported to Tetra Tech during the recent
visit. The plant superintendent previously estimated that the repair of certain components
(i.e., governors, breakers, and exciters) in addition to increasing the hydraulic capacity of the
downstream power canal to the Pul-e-Khumri Il dam and powerhouse facility would allow an
increase in plant power output by 2.24 MW for a total output capacity of at least 3.84 MW
(USACE, April 2008).

Two years ago, the U1 Kaplan turbine unit was also disassembled for making turbine
modifications (welding the Kaplan runner blades in fixed position and repairing the wicket
gates). These repairs were needed because of inadequate pressure in the governor hydraulic
system. (Similar repairs had already been made to the U2 and U3 Kaplan turbine units,
however, welded Kaplan turbine blades reduce unit efficiency and reduce the ability to match
generation to the grid load.) The USACE, therefore, recommended that new turbine runners,
couplings, and guide bearings be installed including the replacement and/or rebuilding of the
governors to increase plant power output capacity by 4500 kW to 8100 kW and to at least a
reported restored plant rated capacity of ninety percent.

Tetra Tech
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4.2 USACE-Reported Electrical Equipment Conditions and
Recommendations

4.2.1 Electrical EQquipment Conditions

The Pul-e-Khumri | power plant reportedly has most of its original installed electrical
equipment, and there have been very few modifications made to the existing equipment. The
USACE reported the overall condition of the electrical equipment to be in a fair condition
and mostly functional. General maintenance and housekeeping activities, however, were
reported as not being totally satisfactory and needing improvement, as all the generator
stators, rotors, and exciters showed signs of poor housekeeping, and the breakers for each
turbine unit and distribution were noted to be in poor condition and needed replacement.
Additionally, the USACE took note of several electrical cables that showed signs of
insulation deterioration because of a lack of proper maintenance and that replacement was
necessary to prevent faults and provide protection against potential shock hazards, as well as,
upgrading the relays and fuses (to be replaced with the breakers) in the switchgear. Because
no spare parts are readily available to date (as of 12 April 2010), the electrical components
will continue to be subject to unnecessary wear.

In April 2008, the plant staff also indicated that they were having problems with the step
motors on the regulators, and that the generators were beginning to fail and could not be
repaired because of spare parts not being readily available.

4.2.2 USACE-Reported Electrical Recommendations

For the Pul-e-Khumri I power plant electrical components, the USACE reported that the
electrical equipment was in good condition overall, however, certain repairs and the
replacement of certain items and equipment would be necessary. To reiterate, the USACE
recommended the following action items to the plant staff in April 2008, for both short-term
(i.e. immediate) action and long-term action.

USACE short-term electrical recommendations for immediate action (excerpted from April
2008 report) with notes by Tetra Tech are listed below.

1) Clean all generator stators, rotors, and exciters. (Note: The plant staff reported to
Tetra Tech on 10 April 2010 that this work was already ongoing.)

2) Megger U1, U2, and U3 stator windings and rotor field windings.

3) Replace wiring from the regulator to the exciter for all units.

4) Repair all generator voltage regulators.

5) Inspect all switchgear wiring to ensure proper connection from equipment.

6) Replacement control relays and fuses are needed for the switchgear (List of items
needed for project).

7) Replace all feeder breakers, main unit breakers, and disconnects.

8) Install new protective relays for each breaker.

9) Inspect, clean, and megger all transformers for proper operation and condition.

10) Test transformer oil.

11) Replace deteriorated and damaged cable in cable gallery/room.

12) Provide spare parts list for equipment (List of items needed for project).

Tetra Tech
8



USACE proposed long-term action items (excerpted from April 2008 report) are listed below.

1) Replace all fuse panels with circuit breaker panels.

2) Perform proper maintenance on all rotors, stators, and excitation systems. This will
include maintenance of commutator surfaces, slip ring surfaces, new brushes, and the
replacement of any faulty wiring.

3) Develop plan for rehabilitation of all power plant electrical systems and equipment.

4.3 USACE/Tetra Tech-Reported Civil Works Observations and
Recommendations

The USACE-proposed short-term (i.e., immediate) action-item recommendations made
in April 2008 included the following work items, which are excerpted and noted in bold
print. As a result of the Tetra Tech site visit and inspections on 10 April 2010 and 12 April
2010, additional Tetra Tech commentary is presented in the non-bold type herein.

4.3.1 Immediate Action Recommendations

1) Procure 12-mm diameter wire rope for recabling the existing trash rack using
available plant labor forces (mandatory). During the USACE inspection, the trash rake
was demonstrated and operated properly. However, the trash rake operator noted that
a 12-mm cable that operates the rake teeth had failed in the past and had been replaced
by a 10-mm cable because that’s what they had available. The rest of the 12-mm cable
on the trash rake was noted as showing wear as well.

During Tetra Tech’s two site visits to this facility, the trash racks and trash rake were noted as
being operational and functional. The second site visit was made soon after heavy rainfall and
minor flooding on the Baghlan River had occurred and it was observed that the equipment
was capable of removing a significant amount of debris. To date however, the recabling
repair requirement noted in the USACE report has not been performed.

2) Make Spillway repairs: The following repairs are sequenced to expedite the repair
process from upstream to downstream and to conduct as much of the work *“in the dry”
as possible.

To Tetra Tech, the spillway gates and seals appeared to be in the same condition as observed
during the previous USACE inspection. Again, an examination of gate opening procedures
was not conducted due to time constraints and present plant operations.

The recommended preferred time period for this work would be during the normal low-flow
season on the Baghlan River, which should be during the months of June through October.
Also, in order to perform the spillway repairs, cofferdams will need to be constructed above
and below each spillway and stilling basin structure (includes stilling basin blocks) in order to
perform ready repairs as needed. Dewatering of the spillway structure foundation within each
cofferdam enclosure will also be required to the best extent practical. Spillway repairs should
be conducted at a single spillway structure, one at a time. (Also, each cofferdam structure(s)
will need to be designed accordingly.)

Tetra Tech
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a. Spillway Closure Bulkheads/Wheels. Inspect the bulkhead seals and wheels
(mandatory) and repair or replace the seals and wheels.

The spillway closure bulkheads appeared to be in the same condition to Tetra Tech personnel
as observed during the USACE inspection, however, Tetra Tech was unable to actually
examine the roughness condition that was reported by the USACE. Also, the intake gates
remain functional. As previously noted by the USACE, the gates are all operated manually
and require significant efforts to open. Furthermore, the plant staff indicated the lifting
mechanism has not been oiled. This absence of lubrication maintenance only serves to
increase the efforts required to lift these gates.

b. Spillway gate operability and seals. Inspect the gate operability and seals
(mandatory) and repair or replace any gate wheels and gate seals (with
PVC seals if appropriate).

As previously noted by the USACE, the turbine intake gates are all operated manually and
require significant efforts to open. During the Tetra Tech site visit and inspection, it was
observed that the turbine intake gates remain functional, however, the running gears for the
gates and other accessories still have not been well lubricated/greased, and appeared dry. This
lack of maintenance adversely affects the overall ease of gear operation and lifting these
gates.

c. Spillway Apron. Fill the holes at the leading edge of the spillway aprons, bays 1-
with concrete (mandatory).

The severe erosion of the ogee spillway crest, chute and apron was also observed during the
Tetra Tech site visit. However, this erosion could only be observed from a distance so its full
extent is unknown, but it appears severe. The USACE previously reported that the damage
was such that it threatens to undermine the spillway structure itself causing catastrophic
collapse. A structural evaluation needs to be performed for the ogee spillway, chute and
apron structures in each bay and remediation repairs performed as soon as possible. The
structural evaluations need to include the spillway wall sections below the ogee crests. The
lower sections of these walls should also be filled/fixed with concrete as well as with
additional steel plate sheeting anchor-bolted to the walls to provide future protection against
the adverse erosive effects of hydraulic jump conditions against the concrete, in addition to,
the negative effects of freeze and thaw icing conditions during the winter period. (The
negative pressure distributions that can occur within a given hydraulic jump situation have
significant erosive potential against concrete.)

3) Repair Power House roof (mandatory).

The power house roof leakage problem reported in the USACE April 2008 report reportedly
has been temporarily fixed. Plant staff indicated that the leak areas had been patched using an
asphalt roofing material. However, this roofing fix should be considered as being temporary
only and complete replacement of the roof section may be necessary.

Tetra Tech
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4.3.2 USACE Proposed Long-term Recommendations (excerpted from April 2008
report)

1) Spillway Ogee and Apron. Conduct a complete survey of the spillway ogee and run
out (mandatory). Repair the damaged areas (optional, based on severity and cost
estimate).

See above discussion on immediate repairs.

2) Right entrance wing wall. Seal the crack with an elastomeric sealant. The plant staff
should monitor for future leakage, especially after a seismic event.

Water at the right-side wing wall (looking downstream) at the entrance to the U1 turbine unit
was previously observed by the USACE to seep through a horizontal joint. During the winter
period, the seepage reportedly increases. No damage was reported by the USACE, however,
it was recommended that the horizontal joint could be sealed using an elastomeric sealant.

The crack leakage along the right apron wing wall as reported in the USACE April 2008
report was not observed during the Tetra Tech site visit. However, this may have been
because of higher water levels at the time of the Tetra Tech visit.

3) Left downstream training wall. The repair of this wall is not essential to power
production. Complete a full survey of the damaged area, including foundation
characterization (mandatory). Design and construct a repair (mandatory).

As indicated in the USACE April 2008 report, the left-bank downstream training wall is in a
state of disrepair and collapse. The plant staff indicated that they no longer use Spill Gate 4
and this action subsequently reduces the potential for river flows to continue eroding the bank
side. It appeared as if the spill gate had not been used for some time as there was significantly
less wear here than at the other three spill gates. The plant staff also indicated that flow was
typically not enough to justify all four spill gates being used. Assessing the full extent of
needed repairs will require additional site-specific analysis including surveying, a local
geotechnical investigation, and structural engineering designs for constructing river bank
protection improvements.

Tetra Tech personnel were not allowed to get close to the wall section described above
because of security reasons. At a minimum, a limited geotechnical investigation and ground
survey would be required to prepare a remediation design for stabilizing the existing
foundation condition and preparing a suitable subgrade foundation for a new reinforced
concrete continuous floodwall structure to replace the damaged wall sections. Along the
right-bank side too, and in like fashion, new reinforced concrete wall sections are
recommended to be designed and constructed for effectively channeling river flows at this
side of the river to protect against future erosion as well.

Also, it appears that at one time several concrete stilling basin blocks that had previously
been located (situated) immediately downstream of the spill gates and stilling basin apron
areas had been completely or partially destroyed and the concrete segments removed
downstream, probably during a major flooding event(s) on the Baghlan River. (No stilling
basin blocks, however, were observed as existing below Spill Gate 3. Reconstructing and/or
rebuilding the stilling basin blocks in their former locations, particularly at the Spill Gate 4
location, would serve to dissipate the energy from the gate flows, and in particular, reduce the

Tetra Tech
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potential of erodible flood-prone river flows, including eddy currents, at the left-bank side of
the river thus reducing the chances for further damage to the left bank-side training walls and
supporting foundations.

4) Draft tube deck at +14.75. Stiffen the deck as necessary (optional).

There were no additional matters observed concerning the draft tube deck beyond that
reported by the USACE in its April 2008 report, namely the corroded steel substructure,
corroded steel reinforcement, and exposed steel reinforcement.

4.3.3 USACE Standard System-Wide Recommendations (excerpted from April 2008
report)

1) Establish and fund routine maintenance program for each project.
Tetra Tech concurs.

2) ldentify and establish an inventory of spare parts, equipment, and emergency
materials.

The average project life of the individual hydroelectric power plant components presented in
Section 2 can be used as a guide for plant personnel in procuring and maintaining a suitable
inventory of the important spare equipment and parts. At the time of the Tetra Tech visit,
nothing had been accomplished in the way of ordering spare parts since the USACE April
2008 inspection.

3) Perform a system-wide evaluation of hydrologic conditions and subsequent system
management program.

The Pul-e-Khumri | plant personnel could not produce hydrologic records (river flow or
flow-duration data for the Baghlan River nor flow information for the power canal. Rather
only records of the power generated (in Megawatts) by the hydro plant operations (an
example data record sheet is shown on Figure 2). There is a staff gage located on one wall
structure, however, apparently it is not routinely used for water stage monitoring purposes.

4) Collect, duplicate, scan and archive project documents, technical data, and relevant
technical information. Maintain set at each project, a set at the Ministry office, and a set
in secure archives.

Tetra Tech concurs.

5) Include seismic considerations in all future design and repairs.

Tetra Tech concurs.
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4.4  Other Tetra Tech Comments

4.4.1 Upstream Reservoir Pool Sedimentation

At the time of the Tetra Tech site visit to this facility (10 April 2010), the upstream reservoir
pool sedimentation did not appear to adversely affect the operation of the dam and
appurtenances. However, previous sedimentation blockage of the spill gates was apparent
from the evidence of past upstream flooding. Portions (i.e., segments) of reinforced concrete
walls located upstream from the dam had undermined and fallen into the Baghlan River.

On 12 April 2010 during a second site visit, in the afternoon after a storm event had occurred
during the previous night and when there was slight flooding on the Baghlan River, the river
was observed to have a high sediment load above the dam. In addition, there was a significant
amount of debris that had collected behind the dam and had already been removed to the top
of the dam. It was observed that the trash racks and trash rake proved operational and
functional and the equipment was capable of removing a significant amount of debris.
However, to date, the proposed repair requirements for the trash racks and trash rake noted in
the USACE April 2008 report have not been performed.

4.4.2 Power Plant Bypass Channel

The Pul-e-Khumri | powerhouse has a bypass structure for the power channel that leads to the
downstream Pul-e-Khumri Il facility. This bypass channel appeared to be in proper operation
at the time of the Tetra Tech visit.

4.4.3 Turbine Intake Gates

As previously noted by the USACE, the turbine intake gates are all operated manually and
require significant efforts to open. During the Tetra Tech site visit and inspection, it was
observed that_the turbine intake gates remain functional, however, the running gears for the
gates and other accessories still have not been well lubricated/greased, and appeared dry, thus
this lack of maintenance adversely affects an overall ease of gear operation and lifting these
gates.

4.4.4 Downstream Controls to Power Canal and River

The downstream controls to the power canal and Baghlan River appeared to be working as
they had during the USACE site inspection visit in April 2008. The plant staff gave no
indication of operational failures.

445 Downstream Canal Sedimentation

No work has been performed to date to remove the existing sediment in the power canal
between the Pul-e-Khumri I and Pul-e-Khumri Il hydro plant sites. While enroute to the Pul-
e-Khumri | dam, Tetra Tech personnel observed that the water depth along the canal edges is
extremely shallow, being close to about 1/2 meter. It was difficult to gage the water depth at
the center of the canal, but it should be deeper in the main thread of flow. However, a
significant dredging effort in this canal must be undertaken to remove the existing sediment
along the approximately 6 km between the two plant sites if hydropower output is expected to
be increased.
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4.4.6 Site Foundation Conditions

Tetra Tech project personnel performed a general visual inspection of the foundation
conditions at this hydroelectric facility and are in agreement with the USACE April 2008
report. There was no evidence of ground settlement, depressions, seepage, or slope failure
found on site. (There was no geotechnical investigation or foundation analysis performed by
Tetra Tech during this site visit.) As stated in the USACE report, rehabilitation and
reconstruction will need to consider that this site is subject to potentially high levels of
seismic shaking. (Note: There is a high level of seismic design uncertainty in Afghanistan,
primarily due to existing partial records only of in-country historical seismic events.)

4.4.7 Safety Protection (hand railings and signage)

There is a lack of adequate safety hand railings on the existing dam, including lack of safety
signage, for the protection of plant staff and/or visitors walking along the tops of the concrete
structures, as above the gates and spillway structures. This lack of safety protection was not
addressed at all by the USACE in its inspection reporting. Safety protection should comply
with the USACE “SAFETY AND HEALTH REQUIREMENTS MANUAL” (EM 385-1-
1, 2008 or earlier 2005 edition). Pipe handrails to at least a minimum height of 0.9 meter (0.9
m) should be installed at all locations where needed and to match up with the existing
handrails.
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5.0 Pul-e-Khumri Il Power Plant Facility

In the USACE April 2008 report, short-term recommendations were made relative to the
mechanical components of the Pul-e-Khumri 11 facility that included the replacement of
wicket gate bushings, a turbine shaft coupling repair, the replacement and/or rebuilding of the
governors, and the replacement of raw water strainers. Several short- and long-term electrical
and site civil recommendations were also made by the USACE and are addressed in the
following sections. Tetra Tech is in overall general agreement with the USACE Pul-e-
Khumri Il findings in April 2008.

5.1 USACE-Reported Mechanical Equipment Conditions and
Recommendations

The USACE mechanical recommendations in April 2008 included the following as-needed
items:

1) New wicket gate bushings (for three units)

2) Throat ring repair (for three units)

3) Un-welding of the turbine blades and ensuring that the runner blade servo is
operational (for three units)

4) Turbine shaft coupling repair (for one unit)

5) New governor air compressor (for one unit)

6) New governor oil pumps and controls (for three units)

7) Governor rebuild Kits (for three units)

8) New 4-inch twin basket or auto-flush raw water strainers (for three units)

To date, the above-noted as-needed items have not been procured by plant staff, and are still
needed.

5.2 USACE-Reported Electrical Equipment Conditions and
Recommendations

5.2.1 Electrical Equipment Conditions

As with the Pul-e-Khumri | power plant facility, the Pul-e-Khumri Il power plant has most of
its original installed electrical equipment and there have been very few modifications made to
the existing equipment there as well. Again, the USACE reported the overall condition of the
electrical equipment to be in a fair condition and mostly functional. However, the general
maintenance and housekeeping activities were reported by the USACE to not be totally
satisfactory and needing improvement, primarily so as to not subject the electrical
components to unnecessary wear.

The overall condition of the electrical equipment in this facility was reported as fair by the
USACE and mostly functional. Housekeeping and general maintenance, however, were not
held to a high standard; this neglect reportedly had subjected the electrical components to
unnecessary wear.
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5.2.2 USACE-Reported Electrical Recommendations

For the Pul-e-Khumri Il power plant electrical components, the USACE reported that the
electrical equipment was in good condition overall, however, certain repairs and the
replacement of certain items and equipment would be necessary. To reiterate, the USACE
recommended the following action items to the plant staff in April 2008, for both
(immediate) short-term action and long-term action.

USACE short-term electrical recommendations for immediate action (excerpted from April
2008 report) are listed below.

1) Clean all generator stators, rotors, and exciters.

2) Megger U1, U2, and U3 stator windings and rotor field windings.

3) Clean out all debris from wire/cable raceways (avoid disturbing existing cable).

4) Repair all generator voltage regulators (additional research for components is
necessary).

5) Inspect all switchgear wiring to ensure proper connection from equipment.

6) Replacement control relays and fuses (use cartridge fuses if possible) are needed

7) Repair feeder breakers (#11 and #15). This will require troubleshooting the
equipment. Replacement of breaker components or protective relays may be
necessary. If the breaker cannot be repaired, replacement is recommended.

8) Inspect, clean, and megger all transformers for proper operation and condition.

9) Test the transformer oil.

10) Test (for proper operation) and clean all main unit circuit breakers.

11) Replace battery bank and charging system.

12) Provide spare parts for equipment (List of items needed for project).

USACE proposed long-term goals (excerpted from April 2008 report) are listed below.

1) Repair annunciation.

2) Replace all gate- and intake-indicating meters in switchgear.

3) Perform proper maintenance on all rotors, stators, and excitation systems, to include
maintenance of the commutators surfaces, slip ring surfaces and new brushes, as well
as to replace any faulty wiring

4) Develop a plan for the rehabilitation of all power plant electrical systems and
equipment.

5.3 USACE/Tetra Tech-reported Civil Works Observations and
Recommendations

The USACE-proposed short-term (i.e., immediate) action-item recommendations made
in April 2008 included the following work items, which are excerpted and noted in bold
print. As a result of the Tetra Tech site visit and inspections on 11 April 2010, additional
Tetra Tech commentary is presented in the non-bold type herein.
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5.3.1 Immediate Action Recommendations

1) Power canal. Dredge the 6 km of intake canal from the penstock intake to the tailrace
at Pul-e-Khumri | (Baghlan 2), preferably and if possible should be performed “in the
dry” and when the powerhouse is shut down for repairs or because of inadequate flow.

The power canal supplies the source of water to the power house of Pul-e-Khumri 11 and
starts at the Pul-e-Khumri | tailrace (Baghlan 2) approximately 6 km upstream. The canal
flows are diverted from the Baghlan River at the Pul-e-Khumri | facility. The USACE report
stated that poor hydraulics in this canal was one of the major limiting factors for power
generation at this site and recommended dredging the canal of the accumulated sediments for
approximately the 6 km distance. The poor hydraulic condition is caused by excessive
sedimentation in the canal which has occurred over the last 30 years. The plant staff has
indicated that low-flow conditions in the Baghlan River significantly reduce the power-
generating capacity at the dam. Given that the mechanical power produced at a turbine shaft
(measured in watts) is directly proportional to the amount of flow (in m*/sec) passing through
the turbine and the effective pressure head of the water (in m) across the turbine, it is easy to
realize the reduced potential in generating electrical power.

The USACE report presented the rough dimensions of the canal as being 25 m wide x 4 m
deep and being approximately 6 km in length. (The 25-meter width referred to is the canal
top width.) The USACE also estimated that there was a 2-m depth of sediments along the
canal bottom. Observations of the power canal made by Tetra Tech corroborates the former
USACE assessment. Based on the visual observations by Tetra Tech, the canal was extremely
shallow along its banks, however, the center of the channel was deeper but not verifiable
because it was impractical to make direct measurements at the time of the Tetra Tech site
visit. The USACE previously estimated (in April 2008) that 300,000 m® of sediment was
present in the canal, however, the sediment accumulation may be slightly greater now (i.e.,
on the order of 6 to 7 percent greater because of the interim 2-year period). Moreover, the
projected volume of sediment to be removed should probably be increased for project bidding
purposes.

Based on the dimensions shown on Figure 3 for the Ghori Breshna Water Canal Plan and the
USACE reporting above, the existing carrying capacity of the existing power canal system is
on the order of 39 m® per second, which is roughly 70 percent less than the total carrying
capacity of the canal system of 144 m* per second without the deposited sediment.

Dredging the canal of the sediments (upwards of an estimated 300,000 cubic meters and
more) is the only solution to achieve the former total carrying capacity of the canal needed
for restoring the original power generating capacity of the existing dam facility. A selected
dump site for the dredged sediments from the canal is reported to be located in the Kar Kar
area (the grid for the general dump area is 42SVE7684) and is located approximately 20 to 25
km away from the City of Pul-e-Khumri.

Also, as noted in the USACE report, unexploded ordnance (UXO) presents a real safety
hazard for performing dredging activities in the power canal. Therefore, safety procedures for
detecting and disposing with UXOs must be developed in advance of any future dredging
work to be performed in the power canal.
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2) Sluice gate operator. Investigate the failure mode of the operator (mandatory) and
either repair or replace.

The sluice gates are used to control the flows and distribution of water to the Kaplan turbines.
Each intake sluice gate is also used for sluicing sediment below the entrance of the intake to
downstream. Three sluice gate operators are located on the intake deck to the right side of the
intake structure building (looking downstream). At the time of the USACE inspection, two of
the sluice gates were noted as being operational, but one was down. Although disassembled,
the plant staff at the time did not know what was wrong with the sluice gate operator, nor was
there a name plate to identify that equipment.

The operation of the sluice gates was not examined during the Tetra Tech site visit, except to
take note that the gear mechanisms for the gate hoists had not been properly lubricated. The
lack of lubrication matter was discussed in the commentary for the Pul-e-Khumri |
hydropower plant facility.

3) Penstock closure bulkhead, wire rope. Confirm the size, length and type and procure
wire rope for the #1 penstock closure bulkhead (mandatory). Install or use project labor
to install.

The penstock closure bulkheads located within the intake structure building are in good
condition. However, the 24-mm diameter (or 25-mm diameter) wire rope used to hang
Bulkhead #1 had previously been “cannibalized” for use on Bulkhead #3. The overall length
of wire rope includes numerous windings on a drum, and routing of the cable overhead and
down to each end of the bulkhead to ensure a uniform lift. The USACE had estimated a total
length of wire rope to be approximately 150 m.

The penstock closure bulkheads were not examined during this Tetra Tech site visit and there
are no comments beyond the USACE inspection findings. However, the plant staff indicated
that there had been no repairs made to the penstock closure Bulkhead #1 since the USACE
April 2008 inspection.

4) Downstream Gates and Bulkheads

The operation of the downstream gates was not demonstrated, however, a visual examination
of the gates and bulkheads by Tetra Tech revealed no excessive deterioration since the time
of the USACE inspection and reporting on the same. Also, the plant staff did not indicate
problems with this equipment and indicated that all downstream gates and bulkhead
equipment were operating properly.

5.3.2 USACE Proposed Long-term Recommendations (excerpted from April 2008
report)

1) Power house structure, crack in end wall. Mark, measure, date and regularly
monitor at several locations across the crack to determine if the crack is still active. If
active, long term repair is dependent on the mechanism and the structural framing.

The USACE report identified a large crack running generally vertically adjacent to and just
inside and between the main entrance and the column corner of the existing power house
structure. Procedures for monitoring the crack activity were proposed by the USACE at its
time of inspection. However, the plant staff did not indicate they had been tracking any crack
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growth or further generation as recommended by the USACE in April 2008. Comparing
photographs from those presented in the USACE report with those taken during the Tetra
Tech site visit, it does not appear as if the crack has enlarged in the interim. As this crack
runs along one of two walls in this direction, it is likely that this is acting as a shear wall, in
which case it is needed to absorb horizontal loads. These loads are of particular concern in
Afghanistan where there is a high probability of earthquakes. Additional cracks are scattered
at various locations on the power house walls. Without complete structural plans showing
how the building is framed, it is difficult to determine if these cracks compromise the
integrity of the building. Nonetheless, the crack should be monitored by plant staff in
accordance with the previously proposed USACE recommendation. The USACE had
recommended that this crack should be monitored by establishing a reference baseline,
marking, measuring, dating, and regularly monitoring the crack at 1-meter intervals across
the crack.

Another smaller, but sufficiently large-enough vertical crack was also observed by Tetra
Tech in the opposite wall section running generally vertically adjacent to and just inside and
between the windows and column corner of the existing power house structure.

Long-term crack repair considerations will be dependent on how actively the cracks are
propagating and/or enlarging, including the cracking mechanism, and verification of the
existing structural framing in the area of the column, wall, and header features for each crack.
Also, a structural evaluation of the power house building is still recommended.

2) Any rehabilitation and reconstruction will need to consider that this site is subject to
high levels of seismic ground motion. To assist in reconstruction efforts, the U.S.
Geological Survey (USGS) has developed a preliminary seismic-hazard map of
Afghanistan (Fact Sheet 2007-3027). Several sources of seismicity are present in
Afghanistan and contribute to appreciable seismic hazard. The Pul-e-Khomri region
has a 2 percent chance of ground shaking exceeding 0.5 to 0.6 g in the next 50 years, and
a 10 percent chance of shaking exceeding 0.3 g in the next 50 years. The hazard values
for Afghanistan are relatively uncertain owing to a lack of information characterizing
the sources of seismic hazard, particularly the many faults that might be active.

Tetra Tech concurs.

5.3.3 Standard System-Wide Recommendations (excerpted from April 2008 report)

1) Establish and fund routine maintenance program for each project

2) ldentify and establish an inventory of spare parts, equipment, and emergency
materials.

3) Perform a system-wide evaluation of hydrologic conditions and subsequent system
management program.

4) Collect, duplicate, scan and archive project documents, technical data, and relevant
technical information. Maintain set at each project, a set at the Ministry office, and a set
in secure archives.

Tetra Tech concurs with the four items noted above.
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5.4 Other Tetra Tech Comments

5.4.1 Intake Gates, Trash Rack, and Trash Rake

The existing intake gates and trash rack collect large pieces of debris that are present in the
power canal. The debris is then removed by using the trash rake and the material disposed of.
This equipment was not inspected during the Tetra Tech site visit, but the plant staff gave no
indication of equipment deterioration since the time of the USACE inspection at which time
was told by the plant staff that each of these features operated properly.

5.4.2 Penstocks

The steel penstocks that direct flows into the Kaplan turbines were functioning properly,
however, the concrete apron supporting the penstocks showed signs of wear and wetness.
This was especially noticeable around the existing thrust blocks located against the base of
the power house. This damage does not appear to be affecting the functionality of the
penstocks, however, further routine inspections are recommended to ensure that this apron
concrete remains structurally sound.

5.4.3 Site Foundation Conditions

Tetra Tech performed a general visual inspection of the site foundation conditions at this
hydroelectric facility. There was no evidence of ground settlement, depressions, seepage, or
slope failure found on site. (No geotechnical investigation or foundation analysis was
performed during this Tetra Tech site visit.) As stated for the Pul-e-Khumri | facility,
foundation and/or structural design and rehabilitation and reconstruction will need to consider
that this plant site is subject to potentially high levels of seismic shaking, and that there is a
high level of seismic design uncertainty in the country of Afghanistan, primarily due to
existing partial records only of in-country historical seismic events. During the USACE
inspection, one of the plant operations crew chief had remembered that a moderate
earthquake occurred in the region about 10 years previous had caused a transformer to shut
down, however, without any observed structural damage.
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6.0 Electrical Condition Summary

The relative benefit of investing in both the Pul-e-Khumri I and Il mini-hydro plant facilities
should be balanced against simply mothballing the plants and connecting the distribution
network to the NEPS system. Tetra Tech’s version of the NEPS system diagram indicates a
16-MVA, 220/20-kV substation at Pul-e-Khumri. This station is operational.

At the Pul-e-Khumri Il hydro facility, as proposed by the USACE
to be invested for provid

X
ing an increase in power from 3.6-MVA to 8.1-MVA. At the Pul-e-
Khumri I hydro facility, H was also proposed to be invested for
roviding an increase in power from 1.6-MVA to 3.84-MVA. For both plant facilities,
hwas proposed to be invested for providing an increase of 6.74-MVA.
That's $786/kVVA of increased capacity.

On the other hand, for the same a second 16-MVA, 220/20-kV transformer could
be added at the NEPS substation and a 20-kV line run to the existing mini-hydro substations
where it would be transformed to the 6.3-kV already being distributed. The Pul-e-Khumri 11
transformer would be 10-MVA, 20/6.3-kV and the Pul-e-Khumri | transformer 4-MVA,
20/6.3-kV.

Operational costs for both mini-hydro plants must also be considered. NEPS power at 20-kV
should cost $0.06/kWH. Mini-hydro plant maintenance costs, including both plant staff and
repair and maintenance consumables should also be considered when computing the
operational costs of maintaining these facilities.

In general, maintaining small, isolated generating facilities in an area of a well-established
national grid system typically has not proved to be economically feasible in most cases and it
may not be the most efficient choice here either.
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7.0 Conclusions

7.1  Safety Protection (hand railings and signage) at Pul-e-Khumri | Facility

Safety matters always warrant a first priority no matter the type of project facility. Currently,
there is a lack of adequate safety protection, namely hand railings and safety signage, at the
tops of concrete walkways on the top of the existing Pul-e-Khumri dams for the protection of
plant staff and/or visitors walking along the top walkways of the dam itself, notably above the
gate and spillway structures. This lack of safety protection was not addressed by the USACE
in its inspection reporting and should comply with the USACE “SAFETY AND HEALTH
REQUIREMENTS MANUAL” (EM 385-1-1, 2008 or earlier 2005 edition). Therefore,

pipe handrails should be installed to at least a minimum height of 0.9 meter (0.9 m) at all
locations where needed and to match up with the existing handrails.

7.2 Dredging the Existing Power Canal

As one of the top priorities, the existing sediment in the power canal should be dredged and
disposed of at the designated dredge site as discussed above. The selected dump site
reportedly is located in the Kar Kar area (the grid for the general dump area is 42SVE7684)
approximately 20 t o 25 km away from the City of Pul-e-Khumri in the east-northeast
direction. Based on the reported dimensions, the existing carrying capacity of the existing
power canal system is on the order of 39 m*/s, which is roughly 70 percent less than the total
carrying capacity of the canal system of 144 m®/s without the deposited sediment. The
USACE previously estimated (in April 2008) that 300,000 m>of sediment was present in the
canal, however, the sediment accumulation may be slightly greater now (i.e., on the order of
6 to 7 percent greater because of the interim 2-year period). The much reduced flow
conveyance capacity in the existing power canal overall reduces the available flows and net
head for producing power at the Pul-e-Khumri Il facility. The projected volume of sediment
to be removed should be increased for project bidding purposes.

Dredging the canal of the sediments (upwards of the USACE estimated 300,000 m®) will be
the best and only solution to achieve the former total carrying capacity of the canal as needed
for restoring the original power generating capacity to the existing Pul-e-Khumri 11 hydro
dam facility. However, as noted in the USACE report, unexploded ordnance (UXO) presents
a real safety hazard for performing dredging activities in the power canal. Adequate safety
procedures for detecting and disposing with any discovered UXO within and/or along the
canal must be developed well in advance of any future dredging work to be performed.

7.3  Spare Parts Ordering and Inventory

Upon delivery of any new equipment and/or spare parts to either the Pul-e-Khumri I or 11
hydro plants, plant staff at either facility should perform a comprehensive check of the
materials received versus the list of equipment and/or spare parts provided by the
manufacturer(s) and/or supplier(s). Also, certain specialty tools may be required due to
having a given piece of equipment readied for installation. This action needs to be done in
order to preclude an observed shortage of a key piece of equipment or specific material at
some later installation date that could potentially result in a contractor’s or plant staff’s
downtime.
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7.4  Periodic Maintenance of Major Hydroelectric Equipment

The periodic maintenance of major hydroelectric equipment typically requires an outside
contractor(s) with special equipment and skill sets and is recommended from hereon for both
the Pul-e-Khumri I and Il hydroplants. This way, correct maintenance procedures can be
maintained and correct parts ordered if required for the maintenance and/or repair of
equipment as needed. Plant labor forces can still be used for maintaining the existing minor
equipment and tools as has been performed over the years.

7.5 Proposed New Reinforced Concrete Rehabilitation and/or
Reconstruction

Due to the importance and critical nature of the USACE proposed reinforced concrete work
at both the Pul-e-Khumri I and 11 hydroelectric power plant facilities, particularly for the
existing spillway works at the Pul-e-Khumri | hydroelectric dam, it will be necessary to have
effective QA/QC programs. It is unknown if the USACE will provide a Construction Quality
Control Manager (CQCM) for the Pul-e-Khumri Project. Also, a field materials testing
laboratory should be set up at each hydro plant site under construction and have an
independent full-time QA inspector working on site as well. Continuous materials testing will
be necessary to ensure that the proper quality control for the separate concrete materials and
mixture proportioning including the necessary formwork and steel rebar inspections.

It is presently unknown if the existing spillway concrete at the Pul-e-Khumri | hydroelectric
dam is structurally strong enough to support the dynamic forces imposed on it by future
hydraulic action of overtopping flow and the dynamic loading conditions imposed on it. At a
minimum and for confirmation testing purposes during periods of no flow through the
spillway gates, a preliminary assessment of the existing spillway concrete strength of the
ogee, apron, and training/sidewall concrete should be tested using a Schmidt Hammer. These
test results should provide a basis for an engineering evaluation of the structural integrity of
the existing concrete. If entirely new reinforced concrete spillway sections and/or appurtenant
structures are to be built, then cofferdam construction above and below each spillway bay
may be necessary as well.

A mobile concrete batch plant should be used for performing the necessary concrete work at
each plant site. For delivering concrete from the mobile batch plant to the pour site will
require either a bucket (to be used with a crane) and/or a set of concrete chutes.

The recommended preferred time period for this work would be during the normal low-flow
season on the Baghlan River, which should be during the months of June through October.
Also, in order to perform the necessary spillway and associated stilling basin repairs,
cofferdams are recommended for construction above and/or below each spillway and/or
stilling basin structure in order to perform ready repairs “in the dry” as needed. Dewatering of
the spillway structure foundation within each cofferdam enclosure will also be required to the
best extent practical. Spillway repairs should be conducted at a single spillway structure, one
at a time. (Also, each cofferdam structure(s) will need to be designed accordingly.)

7.6  Baghlan River Left-bank Side and Right-bank Side Downstream Training
Wall Replacements

As indicated in the USACE April 2008 report and observed by Tetra Tech, the left-bank
downstream training wall is in a state of disrepair and collapse. Evaluating the full extent of
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needed repairs will require additional site-specific field work and design analysis including
surveying, a local geotechnical investigation, and structural engineering designs for
constructing new river bank protection improvements. At a minimum, a limited geotechnical
investigation and ground survey would be required to prepare a remediation design for
stabilizing the existing ground foundation condition and preparing a suitable subgrade
foundation for a new reinforced concrete continuous floodwall structure to replace the
damaged wall sections. Similarly, new reinforced concrete wall sections are recommended
along the right-bank side to be designed and constructed for effectively channeling river
flows at this side of the river to protect against future erosion as well. It is also recommended
that reconstructing and/or rebuilding the stilling basin blocks in their former locations,
particularly at the Spill Gate 4 location, would serve to dissipate the energy from the gate
flows, and in particular, reduce the potential of erodible flood-prone river flows, including
eddy currents, at the left-bank side of the river thus reducing the chances for further damage
to the left bank-side training walls and supporting foundations.

When performing ground stabilization and new reinforced concrete construction work along
either the left- or right-bank sides of the Baghlan River, local cofferdam construction and site
dewatering is recommended as well.

7.7 Warranty Considerations

It is believed that no company under contract for the rehabilitation construction or
reconstruction of certain reinforced concrete structural appurtenances such as the spillway
facilities and appurtenances will warranty the work due to the age of the original dam and
spillway concrete. Any new concrete placement must be securely dowelled into place with
the old concrete. This is a must situation and very good reason for having an effective
QCI/QA plan. At the end of the reinforced concrete reconstruction at each hydro plant facility,
USAI D should require some single entity, either a construction company representative
and/or supervisory engineer, to sign off on the rehabilitation/reconstruction design plans (if
prepared by others) and/or the follow-up project construction if other than the USACE or
actual designer(s) is involved in the project construction quality control.

7.8 Perform a Firm Yield Study of the Baghlan River Flow Regime

The Pul-e-Khumri I and 11 plant personnel could not produce hydrologic records (river flow
or flow-duration data for the Baghlan River nor flow information for the power canal. Rather,
only records of the power generated (in Megawatts) by the Pul-e-Khumri | hydro plant
operations were produced. It is strongly recommended that a system-wide firm yield
hydrologic study should be performed for the historical flow conditions on the Baghlan River
at or near the City of Pul-e-Khumri, assuming some lengthy historical record of gaged
Baghlan River flows exist or a synthetically-derived flow record developed through runoff
correlation techniques/studies. To properly evaluate the available gross head accurately at
each plant site, the site-specific headwater and tailwater levels should be measured by the
individual plant staff for the full range of Baghlan River flows and the fluctuation in the
power canal flows as well.

The end result of the firm yield study should be the development of a flow-duration curve (or
curves) for the Baghlan River to be used for each plant site (refer also to next paragraph). The
results of this analysis can be used by both Pul-e-Khumri I and 11 plant personnel for planning
ahead and providing optimum management of both the Pul-e-Khumri | and 1l existing hydro
plant system operations as well as when comparing future water demand rates and electrical
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usage against projected Baghlan River flows, including the seasonal flow variation, to overall
better the overall hydro plant system management. Also, the staff gage located on one wall
structure at the Pul-e-Khumri Il plant facility should be routinely monitored for water level
reporting purposes.

7.9 Perform Energy Calculations

Should a Baghlan River firm yield analysis be performed as recommended and presented
above, further calculations are recommended to be performed or updated for each facility.
The calculations should include those on turbine efficiencies and plant capacities, for power-
duration curves, and those on the renewable energy available, renewable energy delivered
(i.e. central grid), and renewable energy delivered (i.e., isolated grid and off-grid). The
calculations for the renewable energy delivered for the isolated and off-grid sites are also a
function of load-duration curve calculations. Manufacturer-reported efficiency data for new
turbines that might be installed at either hydro plant can be used in the calculations.
Completing the new overall energy calculations should serve as new benchmarks for
describing each of the hydropower facility operations as well as their combined plant
operations. These calculations should be performed by an outside hydropower specialist and
used in conjunction with the Section 6 reporting.
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Appendix

Selected Tetra Tech Project Inspection Photographs



Note Heavily-eroded Concrete at Ogee Crest and Along Bottom of Sidewall, Non-
uniform and Uneven Spillway Flow Releases, No Safety Hand Railing at Top of
Concrete Wall (no safety hand railing at either spillway sidewall), and Deteriorated
Wood Planking on Walkway at Pul-e-Khumri I Hydroelectric Dam.



Another View of Heavily-eroded Concrete Along Bottom of Sidewall at Pul-e-Khumri |
Hydroelectric Dam. Take Note of Hydraulic Jump Flow Pattern on Sidewall.



View Indicates Deteriorated Wood Planking on Walkway and No Safety Handrail at
Left Side of Walkway at Pul-e-Khumri | Hydroelectric Dam (top of ogee spillway is
below walkway and is hidden from view).



An Example of a Leaky Gate on Ogee Crest of Spillway at Pul-e-Khumri |
Hydroelectric Dam. Also Note Horizontal Crack in Top Concrete Section.



Severely-eroded Turbine Runner Blades from Effects of Cavitation at Pul-e-Khumri |
Hydroelectric Power Plant Facility (note evidence of welded steel plate repair work).



B

View Shows Existing Damaged Stilling Basin Blocks at End of Stilling Basins Below
Each Ogee Spillway, Except for Spill Gate 3. Several Stilling Basin Blocks and Sections
Presumed as Damaged, Removed and Carried Downstream During High Flood Runoff
Events on Baghlan River. Also Take Note of Wide Separation Distance of Concrete
Wingwall Sections at Left-bank side of River Channel at Immediate Downstream Side
of Bridge Adjacent to Pul-e-Khumri | Hydroelectric Power Plant Facility.



View Indicates the Existing Damage to Concrete Wall Sections Along Left-bank Side of

Baghlan River Immediately Downstream of Bridge Adjacent to Pul-e-Khumri |
Hydroelectric Power Plant Facility.



View Indicates the Existing Damage to Concrete Wall Sections Further Along Left-

bank Side of Baghlan River Downstream of Bridge Adjacent to Pul-e-Khumri |
Hydroelectric Power Plant Facility.



View Indicates the Damage to Existing Low Concrete Wall Sections Along Right-bank
Side of Baghlan River Downstream of Pul-e-Khumri | Hydroelectric Dam Facility.



View Indicates the Wall Damage from Leaky Roof in Pul-e-Khumri | Power House
Building.



View Showing the Debris that was Trapped and Collected as a Result of a Storm Runoff
Event that Occurred the Night Before on the Baghlan River at the Pul-e-Khumri
Hydroelectric Power Plant Facility. The Existing Trash Rack/Trash Rake Systems

Worked Well.



Trash Rake Screen Assemblies at Pul-e-Khumri | Hydroelectric Power Plant Facility
(before the Baghlan River storm runoff event occurred).



Existing Sediment-laden Power Canal and Small Pipelines Crossing (reportedly two (2)
meters of sediment depth needs to be dredged/removed along approximately six (6)
kilometers of canal and disposed of at proposed off-site dump area located near Kar
Kar, east of the City of Pul-e-Khumri (see text for discussion on recommended canal
dredging activities)).



Russian Schematic Drawing of Pul-e-Khumri Il Hydroelectric Dam Facility
(upstream side of dam is shown at top of drawing).



Russian Penstock Profile Schematic Drawing at Pul-e-Khumri 11 Hydroelectric Dam
Facility.



Electrical Line Diagram at Pul-e-Khumri Il Hydroelectric Dam Facility.
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Large Vertical Crack in Wall Running Generally Vertically Adjacent to and Just Inside
and Between the Main Entrance and Column Corner of the Existing Power House
Structure at the Pul-e-Khumri Il Power House. Additional Cracks are Scattered at
Various Locations on the Power House Walls. A Long-term Crack Repair
Consideration will be Dependent on How Actively the Crack is Propagating and/or
Enlarging, Including the Cracking Mechanism, and Verification of the Existing
Structural Framing in the Area of the Column, Wall, and Header Features.
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A Second Large Vertical Crack in Opposite Wall Section Running Generally Vertically
Adjacent to and Just Inside and Between the Windows and Column Corner of the
Existing Power House Structure at the Pul-e-Khumri Il Power House. A Long-term
Crack Repair Consideration will be Dependent on how Actively the Crack is
Propagating and/or Enlarging, Including the Cracking Mechanism, and Verification of
the Existing Structural Framing in the Area of the Column, Wall, and Header Features.
Additional Cracks are Scattered at Various Locations on the Power House Walls.



Staff Gage Affixed to Concrete Wall for Measuring Water Levels at Pul-e-Khumri |1
Hydroelectric Power Plant Facility (note high water level marks on concrete).
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